COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2012

ESTI MATE SUMVARY 14: 56: 31
CONTI D C18257A ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18257A- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5  DAYS TI VE ALLOW 66 WORK DAYS
US 287 RUSH CREEK NORTH PERCENT TI ME: 91. 67 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. NH2872- 018
US 287 RUSH CREEK NORTH
NAMVE OF RQAD: 287B
PRQJECT COUNTI ES: CHEYENNE, REG ON 2 Kl OMA
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 08/ 22/ 2012 DATE TI ME STARTED 08/17/2011
P.O BOX 336638 DATE LET 07/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2011 DATE ACCEPTED
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 08/ 17/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,076, 779. 25 PARTI Cl PATING $ 1,071, 162. 00 $ 16, 634. 50
AWARD PROJECT AM: $ 928, 090. 95 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 48% TOTAL EARNI NGS 1, 071, 162. 00 16, 634. 50
FUNDS AVAI LABLE: $ 5,617.25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,071, 162. 00 16, 634. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -1, 000. 00 12,921. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 070, 162. 00 29, 555. 86
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 070, 162. 00 29, 555. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29, 555. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18257A-BI D ESTI MATE RUN 08/ 22/ 2012
PRQJECT:! NH2872- 018 ESTI MATE NO 0005 14: 56: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *C&rinding And Texturing Concrete Pavenent 31, 613. 000 31, 613. 000
SY 0. 000 0. 00
3. 00000 31, 613. 000 94, 839. 00
0010 202- 00250 *Renoval of Pavenent Marking 1, 580. 000 1, 580. 000
SF 0. 000 0. 00
3. 00000 1, 580. 000 4,740. 00
0015 208-00002 Erosion Log (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
5. 00000 100. 000 500. 00
0020 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0025 208- 00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0030 210-03100 Repl ace Concrete Pavenment 2, 001. 000 2,001. 000
SY 0. 000 0. 00
135. 00000 2,001. 000 270, 135. 00
0035 304-06000 Aggregat e Base Course (d ass 6) 50. 000 50. 000
TON 0. 000 0. 00
35. 00000 50. 000 1, 750. 00
0040 412-14000  *Sawi ng and Seal i ng Concrete Paverment Joints 29, 474. 000 29,474.000
LF 0. 000 0. 00
1. 75000 29, 474. 000 51, 579. 50
0045 412- 15000 Routing and Sealing Concrete Pavenent Cracks 23, 237.280 23,237. 280
LF 0. 000 0. 00
3. 40000 23, 237. 280 79, 006. 75
0050 412- 15050 Cross Stitching 12, 270. 000 12, 270. 000
EACH 0. 000 0. 00
23. 00000 12, 270. 000 282, 210. 00
0055 601- 06150 Concrete (Patching) 91. 000 40. 800
SF 50. 200 5,271.00
105. 00000 91. 000 9, 555. 00



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18257A- BI D ESTI MATE RUN 08/ 22/ 2012
PRQJECT: NH2872- 018 ESTI MATE NO 0005 14: 56: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0065 627-00005 *Epoxy Pavenent Mar ki ng 80. 000 80. 000
GAL 0. 000 0. 00
80. 00000 80. 000 6, 400. 00
0070 627-02001 *Preformed Plastic Paverment Marking (Type I1) 2, 250. 000 2,250. 000
SF 0. 000 0. 00
11. 00000 2, 250. 000 24, 750. 00
0075 630- 00000 Fl aggi ng 2,438. 000 2,412.750
HOUR 24.500 563. 50
23. 00000 2,437.250 56, 056. 75
0080 630- 00007 Traffic Control Inspection 39. 000 39. 000
DAY 0. 000 0. 00
120. 00000 39. 000 4, 680. 00
0085 630-00012 Traffic Control Management 74.000 74.000
DAY 0. 000 0. 00
700. 00000 74.000 51, 800. 00
0090 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0095 630-80336 Barricade (Type 3 MB) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0100 630-80341 Construction Traffic Sign (Panel 28. 000 22.000
EACH 6. 000 1, 050. 00
175. 00000 28. 000 4,900. 00
0105 630-80342 Construction Traffic Sign (Panel 91. 000 57. 000
EACH 34. 000 7,820. 00
230. 00000 91. 000 20, 930. 00
0110 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18257A-BI D ESTI MATE RUN 08/ 22/ 2012
PRQJECT: NH2872- 018 ESTI MATE NO 0005 14: 56: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 80360 Drum Channel i zi ng Devi ce 44. 000 50. 000
EACH -6.000 -270. 00
45. 00000 44. 000 1, 980. 00
0116 630- 80352 Vert Panel (Spec) 50. 000 50. 000
EACH 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0120 630-80380 Traffic Cone 400. 000 200. 000
EACH 200. 000 2,200. 00
11. 00000 400. 000 4, 400. 00
0125 630- 80430 Runble Strip (Portable) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0130 630-80520 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0135 700- 70010 F/ A M nor Contract Revisions 5, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 630- 80358 Fl ash Arrow Panel (C Ty) 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
CAT 0200 CURRENT AMI  $ 1, 063,929.25$% 16, 634.50% 1, 058, 312. 00



CONTI D: C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18257A-BID ESTI MATE RUN 08/ 22/ 2012
PRQJECT: NH2872- 018 ESTI MATE NO. 0005 14: 56: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0155 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0160 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00

CAT 0400 CURRENT AMI  $ 12,850.00 $

0.00$ 12, 850. 00

PRQJIECT TOTAL CURRENT AMI $ 1,076,779.25$

16,634.50% 1,071, 162. 00



